

TOWN of SOUTHBOROUGH

Public Safety Study Committee-Meeting Minutes

RECEIVED
TOWN CLERK'S OFFICE
2017 FEB 22 P 2: 20
SOUTHBOROUGH, MA

Date: Monday, January 17, 2017, 6:30PM

Location: Southborough Town Hall, 17 Common Street, Southborough, MA

Committee Members Present: Alfred C. Hamilton-Chairman, John F. Lyons-Secretary, Jason Malinowski, Peter Goodney, John Wood,

Absent: Brennan Barry, Michael Moorhead

Ex-Officio Members Present: Fire Chief Joseph C. Mauro, Police Chief Kenneth M. Paulhus, Mark J. Purple-Town Administrator

.....

Meeting Called to Order

Meeting Called to order at 6:35PM

Item 1: Al Hamilton Updates Selectmen on Project Costs

- The current update from Donham & Sweeney projects the project cost at \$23,000,000, which was received shortly before the meeting. They will have updated numbers on the Committee's 1/30/2017 meeting. This is down from \$25 M estimate proved to the Committee on January 9, 2017.
- Committee to work with Donham & Sweeney to identify opportunity to reduce/solidify cost estimates.
- Cost of project went up 5%-6% since last year.
- Full cost estimate due on 2/6/2017.
- Selectmen would like to be updated on their next meeting on 2/7/2017

MEETING AJOURNED- 7:05PM

Respectfully Submitted,

John F. Lyons
Secretary